COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2012

ESTI MATE SUMVARY 10: 18: 07
CONTI D C18640 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18640- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 178.5 DAYS TI VE ALLOW 264 CALENDAR DAYS
SH 12 FASTER BRI DGES PERCENT TIME:  67.61 ORI G TI VE ALLOW 264 CALENDAR DAYS
PROJECT NO FBRO12A- 044
SH 12 FASTER BRI DGES
NAME OF ROAD: 012A
PRQIECT COUNTI ES: HUERFANO LAS ANl MAS
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 13/ 2012 DATE TI ME STARTED 02/ 06/ 2012
4901 S. Wndernere St DATE LET 12/ 15/ 2011 DATE WORK BEGAN
DATE AWARDED 01/ 12/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 01/ 2012 DATE ACCEPTED
Littl eton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 02/ 06/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 938, 280. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $  1,567,000.00 NON-PARTICl PATI NG 694, 819. 25 114, 576. 00
PERCENT COWPLETE: 35. 85% TOTAL EARNI NGS 694, 819. 25 114, 576. 00
FUNDS AVAI LABLE: $  1,243,460.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 694, 819. 25 114, 576. 00
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -18, 684. 58 -3,437.28
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 676, 134. 67 111, 138. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 676, 134. 67 111, 138. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 111, 138. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18640 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18640- Bl D ESTI MATE RUN 08/ 13/ 2012
PRQJECT: FBRO12A- 044 ESTI MATE NO 0005 10: 18: 07
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE . _________.
CAT NO0250 ROADWAY
0005 626- 00000 *NMobi | i zation 1. 000 0. 600
LS 0. 000 0. 00
120, 000. 00000 0. 600 72, 000. 00
0010 631-00100  *H ghway Design & Construction (CUCHARAS Rl VER) 1. 000 0. 245
LS 0. 003 705. 00
235, 000. 00000 0. 248 58, 280. 00
0015 631-00100 *H ghway Design & Construction (PURGATO RE Rl VER) 1. 000 0. 355
LS 0. 002 510. 00
255, 000. 00000 0. 357 91, 035. 00
0025 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70011 F/ A Partnering 5, 000. 000 1, 831. 250
FA 0. 000 0. 00
1. 00000 1, 831. 250 1, 831. 25
0035 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 562. 000
HOUR 311. 000 311. 00
1. 00000 873. 000 873. 00
0060 700-70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18640 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18640- Bl D ESTI MATE RUN 08/ 13/ 2012
PRQJECT: FBRO12A- 044 ESTI MATE NO 0005 10: 18: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0065 700-70380 F/ A Erosion Control 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 981, 280.00 $ 1,526.00 $ 224,019. 25
CAT NOO0350 STRUCTURES
0020 631-10002 *Bridge Design and Construction (CUCHARAS Rl VER) 1. 000 0.232
LS 0. 050 21, 250. 00
425, 000. 00000 0. 282 119, 850. 00
0070 631-10002 *Bridge Design and Construction (PURGATO RE Rl VER) 1. 000 0. 465
LS 0. 180 91, 800. 00
510, 000. 00000 0. 645 328, 950. 00
CAT 0350 CURRENT AMI  $ 935, 000. 00 $ 113, 050. 00 $ 448, 800. 00
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0075 620-00002 Field Ofice (Qass 2) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0080 620-00012 Field Laboratory (d ass 2) 2.000 2.000
EACH 0. 000 0. 00
5, 500. 00000 2.000 11, 000. 00
0085 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
CAT 0450 CURRENT AMI  $ 22,000.00 $ 0.00$ 22,000. 00
PRQJIECT TOTAL CURRENT AMI $ 1,938,280.00$ 114, 576.00 $ 694, 819. 25



